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Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0004 Pay Period End Date: 02.06.2016 Est Number: 0004 Pay Period End Date: 02.06.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 1 VIDEO CAMERAS Estimate Type:  PROG Current Contract Amt Total Earnings $124,893.48 $91,481.45 $33,412.03
$138,073.60  gtockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings $124,893.48 $91,481.45 $33,412.03
ontractor: $127 536.62 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY Date Let:  02.05.2015 T Escrow Amount $.00 $.00 $.00
13351 DOVERS ST Date Awarded:  02.12.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 03.02.2015 .
: 90% Net Earnings $124,893.48 $91,481.45 $33,412.03
Date Notice for Work to ]
Begin:  11.09.2015 % Time Comp
WAVERLY NE 68462-2516 - T 759  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
OTOE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
13229 000 ITS-NH-ITSN(29) 077 57.43 488.71 ELECTRICAL
Payment $124,893.48 $91,481.45 $33,412.03
Project Manager ITS Project Manager
Meyer, Michael A. 02.16.2016 Olson, Steve 02.16.2016
District Engineer Construction Engineer
Rankin, Robert 02.18.2016 Halstead, Kerri 02.18.2016
Controller Controller
Burling, Laurie 02.18.2016 Burling, Laurie 02.18.2016
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Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0004 Pay Period End Date: 02.06.2016 Est Number: 0004 Pay Period End Date: 02.06.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A079.43 2.35 1,196.000 2,810.60
0001 0001 0001.08 0.50 780.000 390.00 #8 GROUNDING CONDUCTOR LF 1,213.000 2,850.55
BARRICADE, TYPE Il BDAY 780.000 390.00 852.000 2,002.20
0.000 0.00 27.000 63.45
0.000 0.00 0010 0010 A401.40 21,199.05 4.000 84,796.20
0002 0002 0001.90 1.60 2,451.000 3,921.60 40 TOWER CAMERA SITE EACH 4.000 84,796.20
SIGN DAY EACH 2,451.000 3,921.60 4.000 84,796.20
13.000 20.80 1.000 21,199.05
0.000 0.00 o011 0011 L860.50 366.00 1.000 366.00
0003 0003 0030.80 8,075.00 1.000 8,075.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 366.00
MOBILIZATION LS 1.000 807500 CONTRACTOR COMPLIANCE 0.000 0.00
1.000 8,075.00 0.000 0.00
0.000 0.00 4001 4001 3300.40 2,064.80 0.000 0.00
0004 0004 A001.05 1,492.50 5.000 7,462.50 CONCRETE PAD EACH 1.000 2,064.80
PULL BOX, TYPE PB-2 EACH 5.000 7,462.50 1.000 2,064.80
4.000 5,970.00 Conerete Pad 1.000 2,064.80
1.000 1,492.50 4002 4002 A030.03 1,507.50 0.000 0.00
0005 0005 A070.10 4.25 827.000 3,514.75 SERVICE DISCONNECT EACH 3.000 4,522.50
1 1/2-INCH CONDUIT IN TRENCH LF 844.000 3,587.00 . . 3.000 4,522.50
Service Disconnect for Camera Tower
472.000 2,006.00 3.000 4,522.50
37.000 157.25 4003 4003 A070.13 5.70 0.000 0.00
0006 0006 A074.12 16.38 369.000 6,044.22  2-INCH CONDUIT IN TRENCH LF 10.000 57.00
1 1/2-INCH CONDUIT, JACKED LF 369.000 6,044.22 > Conduit 10.000 57.00
325.000 5,323.50 10.000 57.00
0.000 0.00 4004 4004 A900.10 455.00 0.000 0.00
0007 0007 A079.31 3.25 1,581.000 5,138.25 ADDITIONAL WORK EACH 1.000 455.00
#4 AWG CU CONDUCTOR LF 1,581.000 5,138.25 ) ) 1.000 455.00
0.000 0.00 Service Riser at Power Pole 1.000 455.00
0.000 0.00
0008 0008 A079.32 2.50 2,007.000 5,017.50
#6 AWG CU CONDUCTOR LF 2,058.000 5,145.00
2,561.000 6,402.50
81.000 202.50
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Contract ID:  1229Y Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0004 Pay Period End Date: 02.06.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4005 4005 A110.02 3,197.98 0.000 0.00
REPAIR LS 1.000 3,197.98
. 1.000 3,197.98
Repair of Damaged Camera Tower
1.000 3,197.98
GROUP 8B ELECTRICAL Contracted 127,536.62
Current 138,073.60
In place 124,893.48
This Estimate 33,412.03
Totals for contract Contracted 127,536.62
Current 138,073.60
In place 124,893.48

This Estimate

33,412.03



